To: Sullivan, Julie[sullivan.julie@epa.gov]

Cc: Brown, Anthony R (RM)[anthony.brown@bp.com}; Greg Reller[gr@burlesonconsulting.com};
Koger, Cory S SPK[Cory.S.Koger@usace.army.mil}; Delaney, Douglas
SPK[Douglas.J.Delaney@usace.army.mil}; Carey,
Douglas@Waterboards[douglas.carey@waterboards.ca.gov]; Stetler,
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.govl; Zentner,
Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam{Adam.Cohen@dgslaw.comj;
Sandy Riesefsriese@ensci-inc.comj; Dave McCarthy[dave.mccarthy@copperenv.comj; Jones,
Britt[britt.jones@woodplc.com]; Jefferson, Jillfjill. jefferson@woodpic.com]; phil
thompson]philthompson705@gmail.com]; Parrish, Kent[kent.parrish@woodplc.com];
jpoucher@broadbentinc.com|jboucher@broadbentinc.com];
andy.slavik@copperenv.com[andy.slavik@copperenv.com}; Abby Cazier[abby.cazier@copperenv.com];
Lombardi, Lyndaflynda.lombardi@woodplc.com]; Floyd, Larry W.[larry.floyd@woodplc.com]; Grant
Ohland - (gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]

From: Lombardi, Marc

Sent: Tue 10/10/2017 4.08:49 PM

Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 10-9-17 to 10-27-17

Julie,

The following is Atlantic Richfield’s updated three-week schedule projection for
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 10/9/17

« Monday — Conduct bi-weekly operations and maintenance at the four storm water
monitoring stations.

« Monday and Tuesday — Collect manual water levels and groundwater samples
from the drive point piezometers installed for the On-Property FRI Work Plan
Amendment 11, Supplement No. 1 — Surface Water/Groundwater Interaction
Investigation in Upper Leviathan Creek.

« Monday through Friday — Continue demobilization activities as part of the
implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.

« Tuesday — Collect manual water level measurements at select drive point
piezometers in lower Leviathan Creek for On-Property FRI Work Plan Amendment
11 — Surface Water/Groundwater Interaction Investigation near the Acidic Pond.

« Tuesday through Thursday — Sample select drive point piezometers and select
surface water locations in Lower Leviathan Creek for the On-Property FRI Work
Plan Amendment 11 — Surface Water/Groundwater Interaction Investigation near
the Acidic Pond and Leviathan Creek.

« Monday through Friday — Continue collecting soil samples for the Bioaccessibility
Testing.
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« Wednesday and Friday — Collect soil samples for pH testing from select boreholes
from the three Ore Piles.

« Thursday — Collect additional soil samples at step-out locations where
hydrocarbons were detected in the 2016 hydrocarbon investigation.

« Thursday - Finish conducting aquifer testing in select monitoring wells.

« Thursday - Finish collecting groundwater samples for the fall groundwater
monitoring event.

« Friday — Download data from transducers installed in select monitoring wells,
piezometers, drive point piezometers, and surface water monitoring locations.

Week of 10/16/17

« Monday through Friday — Continue collecting soil samples for the Bioaccessibility
Testing.

« Monday through Friday — Make improvements to the concrete structure at location
SW-01 and begin installation of the flume in the channelized portion of upper
Leviathan Creek as described in On-Property FRI Work Plan Amendment 11,
Supplement No. 1 — Surface Water/Groundwater Interaction Investigation in Upper
Leviathan Creek.

« Monday through Friday — Make repairs to the concrete well pads installed at MW-
42, -43, 44, and -47.

« Monday through Friday — Continue demobilization activities as part of the
implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.

« Tuesday through Thursday — Collect monthly flow measurements at select surface
water locations and collect manual water level measurements at drive point
piezometers installed in lower Leviathan Creek for On-Property FRI Work Plan
Amendment 11 — Surface Water/Groundwater Interaction Investigation near the
Acidic Pond.

« Thursday and Friday — Winterize the automatic storm water samplers.

Week of 10/23/17

« Monday and Tuesday — Collect surface water samples from the five AD sources.

« Wednesday — Perform monthly maintenance and downloading at the CUD and
Aspen Seep Weirs.

+ Wednesday — Download the data from the meteorological station.

« Tuesday through Friday — Tentative based on treatment status - preparation for
surface water sampling and begin colliection of surface water samples and
measuring flow in the Downstream Study Area and Leviathan Creek.

« Monday through Friday — Continue demobilization activities as part of the
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implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.

« Monday through Friday — Continue downloading data from transducers installed in
select monitoring wells, piezometers, drive point piezometers, and surface water
monitoring locations.

« Thursday and Friday — Conduct monthly performance monitoring at the three
revegetation plots and winterize equipment installed at the hydrology plots and
revegetation plots.

Please note: this schedule is subject to change based on the actual field implementation
time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com  amecfw.com

This message is the property of John Wood Group PLC and/or its subsidiaries and/or
affiliates and is intended only for the named recipient(s). lts contents (including any
attachments) may be confidential, legally privileged or otherwise protected from
disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
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be unlawful and is strictly prohibited. We assume no responsibility to persons other than
the intended named recipient(s) and do not accept liability for any errors or omissions
which are a result of email transmission. If you have received this message in error,
please notify us immediately by reply email to the sender and confirm that the original
message and any attachments and copies have been destroyed and deleted from your
system.

If you do not wish to receive future unsolicited commercial electronic messages from us,
please forward this email to: unsubscribe@woodplc.com and include “Unsubscribe” in
the subject line. If applicable, you will continue to receive invoices, project
communications and similar factual, non-commercial electronic communications.

Please click hitp://www.woodplc.com/email-disclaimer for notices and company
information in relation to emails originating in the UK, ltaly or France.
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